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By the Chief, Policy and Licensing Division, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. The County of Morris, New Jersey (Morris or the County) is the licensee of three 700 
MHz trunked public safety stations, call signs WQXD782, WQXD784, and WQXD785.  On November 8, 
2017, the Bureau granted the County an extended period to construct these authorizations.  This extended 
period ended on February 8, 2020.  On January 7, 2020, the County submitted the instant request to 
extend the construction period for all referenced authorizations through February 8, 2022, and waive the 
extended implementation requirements under Section 90.629 of the Commission’s rules.1  As discussed 
below, we grant the County’s extension request. 

II. BACKGROUND

2. Extended Implementation.  Section 90.551 of the Commission’s rules requires 700 MHz 
narrowband stations to be constructed and placed into operation within 12 months from the date of grant 
of the authorization.2  Section 90.629 of the Commission’s rules, however, allows licensees a one-time 
extended construction period of up to 5 years subject to certain conditions.3

3. Morris’s Waiver Request.  The County states that it has:

 obtained overall approval and initial funding for the radio project

 contracted with a state contract radio system infrastructure vendor for a core upgrade

1 File Nos. 0008925343, 0008930926, 0008930929 (collectively, Morris Application).  See also Waiver Request of 
Rule Section 90.629 (attachment to Morris Application) (Waiver Request) and n.3 infra.  On March 11, 2021, the 
County provided the Bureau an update on it progress since filing the Waiver Request.  See Email from Raymond J. 
Hayling II, Managing Director, HHW Group, LLC, to Roberto Mussenden (Mar. 11, 2021) (Waiver Update).
2 47 CFR § 90.551. 
3 47 CFR § 90.629.  The conditions include but are not limited to the following:  The applicant must justify an 
extended implementation period, including a description of the proposed system, the amount of time necessary to 
construct and place the system in operation, and the number of base stations to be constructed and placed 
in operation during each year of the extended construction period.  The applicant must also show that: (1) the 
proposed system will require longer than twelve (12) months to construct and place in operation because of its 
purpose, size, or complexity; or (2) the proposed system is to be part of a coordinated or integrated wide-area system 
which will require more than twelve (12) months to plan, approve, fund, purchase, construct, and place in operation; 
or (3) the applicant is required by law to follow a multi-year cycle for planning, approval, funding, and purchasing 
the proposed system. 
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 completed the core upgrade

 contracted with a state contract radio system infrastructure vendor for a network upgrade

 completed the network design

 procured new microwave equipment

 completed the installation of the new microwave equipment

 contracted with a state contract radio system infrastructure vendor for the installation of 
the microwave equipment

 completed the installation of the new microwave network

 upgraded current tie lines with fiber

 engaged with the state contract vendor4

4. The County claims that due to unforeseen circumstances outside of the County’s direct 
control, the County is unable to meet its current buildout deadlines.  The County cites several factors as 
contributing to the delayed buildout including, delayed access to the New Jersey state contract to purchase 
the system and delayed equipment shipments to the County.  The County also submits that the release 
schedule of the County’s state contract radio vendor did not make the purchased LMR equipment 
available for delivery until the third quarter of 2019 putting its phased buildout behind schedule.  There 
were also system design and coverage issues at the County’s currently licensed sites.5

5. The County contends that it is in the public interest for the Commission to grant this 
extension of time and allow the County to implement its new 700 MHz digital radio network supporting 
emergency communications in Morris County.  The County updates that they are currently on track to 
complete the system consistent with their revised slow growth implementation schedule, noting that they 
have appropriated all funding and procured all equipment and services.6  The County argues that rejecting 
this request will only add undue burden and expense to the County in reapplying to the Commission for 
the already approved and coordinated radio locations once they are ready to construct.7

III. DISCUSSION

6. To obtain a waiver of the Commission’s rules, a petitioner must demonstrate either that 
(i) the underlying purpose of the rule(s) would not be served or would be frustrated by application to the 
present case, and that a grant of the waiver would be in the public interest; or (ii) in view of unique or 
unusual factual circumstances of the instant case, application of the rule(s) would be inequitable, unduly 
burdensome, or contrary to the public interest, or the applicant has no reasonable alternative.8  An 
applicant seeking a waiver faces a high hurdle and must plead with particularity the facts and 
circumstances that warrant a waiver.9  

7. We find that the County has met the first prong of the Commission’s waiver standard.  
Here, stringent application of our rule would effectively negate the significant efforts that the County has 
undertaken to design and construct its radio system.  Under these circumstances, we believe the County 

4 Waiver Request at 3.
5 Id. at 2.
6 Waiver Update.
7 Id. at 3-4.
8 47 CFR § 1.925(a)(3).
9 WAIT Radio v. FCC, 413 F.2d 1153, 1157 (D.C. Cir. 1969) (WAIT Radio), aff’d, 459 F.2d 1203 (1973), cert. 
denied, 409 U.S. 1027 (1972) (citing Rio Grande Family Radio Fellowship, Inc. v. FCC, 406 F.2d 664 (D.C. Cir. 
1968)); Birach Broad. Corp., Memorandum Opinion and Order, 18 FCC Rcd 1414, 1415 (2003).
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should be afforded additional time to avoid incurring unnecessary cost in finalizing and implementing its 
public safety communications system.  The requested extension is reasonable in light of the efforts the 
County has already dedicated to this system, and that it is only seeking a two-year extension.    

IV. ORDERING CLAUSES

8.  Accordingly, IT IS ORDERED, pursuant to Sections 4(i) and 303(c) of the 
Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 303(c), and section 1.925 of the 
Commission’s rules, 47 CFR § 1.925, that the waiver request associated with File Nos. 0008925343, 
0008930926, and 0008930929 filed by the County of Morris, New Jersey IS GRANTED, and the 
associated licenses SHALL BE MODIFIED to specify a construction expiration date of February 8, 2022.

9. This action is taken under delegated authority pursuant to Section 155(c) of the 
Communications Act of 1934, as amended, 47 U.S.C. § 155(c) and Sections 0.191 and 0.392 of the 
Commission’s rules, 47 CFR §§ 0.191, 0.392.  

FEDERAL COMMUNICATIONS COMMISSION 

Michael J. Wilhelm  
Chief, Policy and Licensing Division 
Public Safety and Homeland Security Bureau
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